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SUPPLEMENTARY ACTIVITY PROGRAM
1. PURPOSE:
: To provide additional funde for the purchase, inspection, certi-
25X1A fication esnd installation of four new ergines, and the overhaul
, of four propellers on the_ This Supplementary
Activity Program represents an increase o Activity Program 25X1A
DPD-6499-60 covering the instalilation of and
the ATIR jammer on th
25X1A
- o, DESCRIPTION OF WORK OR SERVICES REQUIRED:
25X1A

Lockheed Alrcraft tion to chase four ne ngines
and install seme 1 Overhsul propellers in ac- 25X1A
cordance with pertinent T.O. compliance directives.

3. EXPECTED ADDITIONAL OR REIATED WORK OR SERVICES:

Some additionsl work is anticipated to complete the gircraft for
delivery, i.e., minor airfreme repalrs, POL, repair and/or re-
placement of airframe and engine accessories and other miscel=-
laneous handling costs.

4., ESTIMATED COST:

The total estimated costs for this activity program &5 requested
in paregreph 3 sbove and as itemized below are $40,000.00.

asxin oo vurcee [ ¢
b. Inspection and certification T,000.00
e. Misc. build-up and installation 1,000,00
d. Design engineering lialszon 1,213.00
e. Shop labor 9,264.00
f. Qverhaul of propellers 1,861,60
g. Additionsl work cited peragreph 3 above 9,661.20
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These items were not included in the Fiscal 1961 budget. How-
ever, since the need is urgent it will be covered from funds
programmed for C-130A modificatien/ supply/ spere parts s re-
flected in Section (3d) of the Form 1550. It is not anticipated
at this time that all funds budgeted for C-130A as mentioned
above will be utilized in FY-61. Therefore, funds are availsble
under Cosgt Code 1028-1035-5140.

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Engines to be procured by Lockheed Aircraft Corporastion on or
before 15 March 1961, Installation to be completed and ready for
test Tlights by completion of presen-)dification program.

6. REMARKS:

Thefjjj sxrived at Lockheed wish the four engines on "Red Cross”
for excessive oll consumption and for beling over-boosted. In

accordance with meintenance practices these engines must be changed.

25X1A

25X1A

We have on hand five extra USAF type engines amml we had5X 1A

planned to have these engines returned on first & e aireraft.

However, during inspection of these englnes prior to shipment it

was learned that none of the five engines meet the specifications
as set forth by exlsting FAA re tions and therefore cannot be

FAA certified and used on the :
date we have obligated the sum o
and defensive capability in this aircraft.

is necessary to meke thhaimrthy in accordsnce with FAA
regulations.

Chief, Materiel Staff
DPD-DD/P
Authorized DPD-DD/P Requester
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This additional expense

25X1A
25X1A

25X1A
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CONCUR:
25X1A
1’7 MAR 1961
- e

Colonel USAF
Acting Chilef, DPD-DD/P

or-RECOMMENDED FOR APPROVAD APPROVED
APPROVED: '
= 25X1A

20 MAD 961 |

ALLEN W, DULLES

RICHARD M. BISSELL, JR. Director

Deputy Director (Plens)

7. CONDITIONS OF APPROVAL:

pistribution:
orig - DPD, Contracts
1 - DD/P
- 1 = AC/DPD
1 - ¢/pPD/OPS
1 - DPD/MS
1 - DPD/FIN
1 - DPD/AS
1 - DPD/OPS/RS
25X1A 1 - DPD/RI
DPD/MS/ :e'b/ 1|-666
13 March 1
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DPD-8900-60

25X1A SUPPLEMENTARY

ACTIVITY PROGRAM

e, The required additional checkout flights (staginéém%\
LAC, Burbank) as & result of % onfiguration.

b. Additional requests b_

sdditions to aircraft.

- 2, DESCRIPTION COF WORK AND SERVICES REQUIRED: To, at the
" direction of thoe Technilcal Representative, meke saditions and/or
changes in instellations and work directives now in force, within

the monies of peragreph 4 below.
3. EXPECTED OR REILATED WORK OR SERVICES: None.

for changes and
25X1A

L, TOTAL ESTIMATED COST:

a. Not to exceed $15,000.

be If approved, mbney is aveileble in the following Air Support
Material (Section 3D) Item #1 - P2V~T - Bpares Systeus , Form 1550 detaill,.

1A

o’
]4/(/ CO ?
5. DELIVERY SCHEDULE OR PZRIOD OF ]?EBFORMMICE: As dlrected on
13 December 1960, LAC is accelE:rating work to provide delivery on
2L January 1961 to meet projected mission requirements,

e
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6, REMARKSB: It is proposed to place these funds in the
"Factory and Field Services" contract presently in force, This
will allow for work which can be expected during the last stages
(perticularly since the delivery date has been
set rorwvar ut cannot be clearly ltemized as to the specifics of

nature or asnmount of work.

25X1A

25X1A

'

-
Authorized DPD-DD/P Requester
APPROVED:;

Colonel Usar
Acting Chief, DPD-DD/P

25X1A

T« CONDITIONS OF APPROVAI:

25X1A

DPD/OPS/Rs-cs:jcw (20 December 1960)

Distribution:
* = DPD/Contracts
1 - AC/DPD
1 - DPD/COPS
1 - DPD/Finance
1 - DPD/MB
1 - DPD/OPS/RS

1 - DPD!RI N
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